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e Completed interior finishes in the Main Building.
o Completed 95% of the new furniture delivery and

installation.

e Preparation and coordination for office relocations is

underway.

o Completed the enclosed secondary inspection building.
e Developed punch lists for the Main Building, Secondary
Inspection Building, Inspection Lanes and Booths, and

the Phase Two parking deck.

e Ongoing punch list work. Begun final cleaning in some

areas.
o TenantIT installations are underway.

e Installing heat trace on the overhead parking deck roof

drains.

|.00|( ahead

Substantial Completion is

anticipated within the next 2 weeks

for the following buildings:

o Main Building

o Secondary Inspection Building
and Canopy

o Phase Two Inspection Lanes and
Booths

o Phase Two parking deck

e Begin tenant move activities in the
middle of February.

A view of the new enclosed secondary
inspection building. (Photo courtesy of Revette
Studio)

A view of the Main Building prow. (Photo courtesy of Revette Studio)

Pl‘lllﬂﬂl facts

Scope: Facility-wide modernization
and expansion.

Cost: $215 million

Congressional appropriations:
Phase one funding appropriated in
fiscal year 2016 budget.

Phase two funding appropriated in
fiscal year 2018 in the amount of
approximately $133 million.
Contract: Awarded in June 2017 to
Northland/Cianbro Joint Venture.

Project estimated timeline

January 2022 - Substantial completion
of the overhead parking deck.

January 2022 - Substantial completion
of the new Main Building.

February 2022 - Occupancy of Main
Building.

August 2022 - Substantial completion of
Phase Two.

September 2022 - Contract completion.

Strict policies have been putinto
place to prevent exposure to
COVID-19 at the construction site.
There will be no access to the site
without first checking in with
Northland | Cianbro and
following their safety procedures.
Please report any exposures to a
member of the project staff
promptly so that appropriate
measures can be taken.

Andrew Woodring, GSA Project
Manager
Andrew.Woodring@gsa.gov
315-448-0928
gsa.gov/alexbaylpoe
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